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Information Summary 

  
Technical Assistance Plan - Memorandum for technical assistance to designated recipients of the State Committee 

of Veterinary Medicine of Ukraine and the National Academy of Agrarian Sciences of Ukraine. Registration Card # 

2225-04 on 21.05.2012. 
  
Donor – the United States Defense Threat Reduction Agency (DTRA) 
  
Beneficiary/Executive Agent - State Committee of Veterinary Medicine of Ukraine (currently - State Veterinary 

and Phytosanitary Service of Ukraine) 
  
Recipient – Dnipropetrovsk State Regional Laboratory of Veterinary Medicine; 48, Kirova ave., Dnipropetrovsk.   

                   Malimon Oleksandr Grygorovych, Director  
 
Contractor Team - Integrating Contractor: Black & Veatch Special Projects Corp. Ukrainian Subcontractors: 

Project Technical Center (Designer) & Mediamax (Construction & Equipment Supplier).  
 
Design Oversight –Project Technical Center, Sergey Volodymyrovych Mutilin 
  
Construction Oversight – Georgii Petrovych Granich  
  
Design-project Expert Assessment -  Draft project was approved by the Central Regime Committee of the 

Ministry of Health of Ukraine on March27, 2012. Working design-project was approved by the Decree of the 

Director of Dnipropetrovsk SRLVM on June 21, 2013 
  
Construction permit – Declaration for construction works was signed by the Director of Dnipropetrovsk Regional 

State Veterinary Laboratory (Oleksandr Malimon) and registered in the State Architectural Construction Inspection 

in the Dnipropetrovsk region on July 19, 2012. 
  
Operational readiness - Declaration of facility operational readiness was provided to the Director of the 

Dnipropetrovsk State Regional Veterinary Laboratory to sign and submit to the State Construction Inspection. 

Veterinary Working Group inspected the facility on May 23, 2013. The Black & Veatch has received the comments 

and sent the answer on July 7, 2013. 

   
Transfer of Custody (Acceptance Act) and Memorandum of Understanding – The TOC was signed on April 

17, 2013   
  
EDPs Permit – The obtaining of the Permit for working with pathogens is in process. 
  
Certification of Attestation / Accreditation - Certification of Attestation / Accreditation process will be started 

after obtaining Permit for working with Pathogens. 

USG Investment - Total cost of laboratory: $1, 810, 547 USD ($1,298,805,19 for Design & Construction; $511,742 

for lab equipment and furniture) 

 


